HIGHWAY 1

INFORMATION & UPDATES
Infrastructure update prepared for residents
For the week of December 20 to December 24, 2021

Important information
The Highway 1 Project Team at the Ministry of
Transportation and Infrastructure (MOTI) is sharing
updates about clearing and repairing the highway. We
are working to provide temporary access wherever
possible.
The team is responding to sites along Highway 1 that
are in areas with steep terrain, significant geotechnical
risk and high archeological potential.

Directory
How long will Highway 1 be closed?
We are working to re-open Highway 1 from Spences
Bridge to Boston Bar by mid-January. To do so, we
must complete temporary repairs at impacted sites.
Once open, travellers should expect delays as there will
be single lane sections, an at-grade rail crossing and
reduced speeds to support construction activities.

These challenges require complex designs and
procedures to ensure these risks are mitigated, and
work can proceed safely. We are providing as many
resources as we can to re-open this highway as quickly
as possible.

How many sites were impacted by the flood?
Overall, there are 15 impacted sites along Highway 1
between Hope and Spences Bridge. As of today, 12 sites
have been opened or have a detour in place.
MOTI is actively addressing structural damage at four
major sites: Tank Hill, Nicomen Bridge, the Gladwin
culvert and Jackass Mountain.

Tank Hill

Nicomen Bridge

Site status: Currently closed, no access

Site status: Currently closed, no access

Embankment construction is almost complete, and we
are installing additional drainage culverts. Once this is
complete, the team will install the rail crossing warning
system and finish the road base gravels.

The construction detour design is 95% complete. The
team has found an archaeologically relevant area
within this worksite. MOTI is working with Indigenous
leaders and community members to develop a shared
vision for moving forward.

Gladwin Culvert

Jackass Mountain

Site status: Detours in place

Site status: Currently closed, no access

The team continues to work on the Gladwin Culvert.
Right now, we are grading the final lift of the culvert
before backfilling the highway begins.

The team continues to build the temporary bridge structure
and maintain the access road. Over the last week,
completed garnered crane access to the north side of the
highway.
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Emergency Management BC
1-833-376-2452 (daily 7:30am to 5:00pm)
www.emergencyinfobc. gov.bc.ca
Ministry of Forests, Lands, Natural Resource
Operations and Rural Development (FLNRORD),
Cascades District:
forests.cascadesdistrictoffice@gov.bc.ca
1-800-665-1511
Indigenous Services Canada (ISC) BC Office
604-775-5100 (Monday to Friday 8:00am to
4:30pm)

Thompson-Nicola Regional District (TNRD) Emergency Operations Centre
250-377-7188
1-866-377-7188
emergency@tnrd.ca
Disaster Financial Assistance
DFA@gov.bc.ca
1-888-257-4777
Canadian Red Cross
1-800-863-6582 (daily 8:00am to 8:00pm)
www.registration.redcross.ca

